加密IT项目立项申请表
APAC IT Project Initiation Application Form

项目名称 Project name	Cutting Material Management System			项目编号 Project number	MFS/2018
申请人 Apply Name	Manohar G	申请部门 Application dept	IT	项目区域 Related Region	APC
项目类型 Project Type	MV 高层级项目 Mean level example project				
预计完成时间 Expected launch time	31-12-2021				
项目目标 Project Aim	1. The Real time System preparation for planing schedule and reschedule data and Daywise targets 2. Real time cutting material status monitoring and reduce line stoppage in plants				
项目效益 Project benefits	"The Cutting Material Management System project aims to streamline production by providing real-time visualization of material status across all cutting lines. By tracking the status of each purchase order, the system helps reduce cutting line stoppages and improves operational efficiency. It also enables better production planning and scheduling by eliminating manual Excel-based processes, ensuring faster and more accurate decision-making." Soft Saving : Cutting 0.5 spike wave Hard Saving : Can Saves 0.5 Hours Per Working Day for Each Person in Plant and 1 hour Per Working Day for each person in Planning team Total MDs Saved: 4295 MDs (50 Staff *0.5 HourPer Day *26 Working Days Per Month*12 Months*3 Years/8 HoursPerDay) + (10 staff * 1 hourper Day * 26 Working Days Per Month* 12 Months * 3 Years / 8 HoursPerDay) Hard Saving Amount: 37723.94 USD				
业务投入人天 Biz MDs	Business Team invest approximately 40.125 man Days			折算金额 Amount for biz MDs	約: 369.64 USD
业务项目负责人 Business PM	Nagarjuna Y	签字确认 Sign-off			

IT分析确认 IT Analysis

相关系统 Relevant systems	MES				
IT可行性分析 IT Feasibility Analysis	Easy Analysis And Tracking Of PO Data Through Graphical Representation.				
IT投入人天 IT MDs	项目投入Project Input: 91.975 维护投入Maintenance Input: 35			折算金额 Amount for IT MDs	12067.57 USD
其他投入人天数 Other Input	NA			其他投入承担部门 Responsible dept for other input	NA
总投入 Total Input	15076.21 USD			投资回报率 ROI	2393%
IT项目经理 IT PM	Manohar G	签字确认 Sign-off	Manohar.g.		

相关业务部门主管签字确认
Sign-off from relevant business dept leaders

区域 Region	部门 Dept	部门主管 Dept Leader	指派的项目代表 Assigned Focal	签字确认及意见 Sign-off and comments
APC	Planning	Nagarjuna Y	Rahi	
APC	Production Control	Shu-C		
APC	Purchase	Derek Kang		
APC	Warehouse	Ramesh K	Balaji V	

IT部门确认
Sign-off from IT

区域 Region	部门 Dept	部门主管 Dept Leader	指派的项目代表 Assigned Focal	签字确认及意见 Sign-off and comments
APC	IT	Chandrasekhar V		
APC	IT- MES	Syamsundar r	Manohar G	

最终管理层确认
Sign-off from GM

管理确认 Sign-off	管理意见 Sign-off comments

合规性检查确认
Compliance Check and Confirmation

信息确认 Data check	检查OK	签字确认 Sign-off after check	郑刚华	签字日期 Sign-off date	2021.9.17