User Acceptance Test

egio	Category	Test ID test ID	scene description	Requirements	Checkers of the steps	Plan start	Plan finish	Actual start	Actual finish	Owner	Mod ule	IT Focal	Status	Resu lt	Sign Off
PC	Decision Making	UAT_01	1 . Getting Knowledge From Visual Dashboards of Planning Data and Matetrial Status 2. Cutting stopage Lines Identification 3. Automatic Escalations Understanding and Immediate Response	need to check all data About Planning Schedule data and mateiral status for each material and Identify Cutting stoppage lines and Sending Escalation to Each Department and Checks Raw material Issues		2025/12/19	2025/12/27	2025/12/22	2025/12/27	Nagarjuna	#N/A	Mano har-G	Close	Pass	